SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:45AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 849 Const Calendar Day: 372 Date: 11-Jun-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Diary: Dispute

Work description.
[]

- Continued to review preliminary documents related to the S1/S2 Shear Key retrofit.

- Submitted the survey staking request form to District 4 surveyor Ariel Austria. Also prepared for
surveying the white marker lights on top of the T1 tower scheduled for tomorrow.

- Inspected the W2 cap beam and S1/S2 Shear Key retrofit locations to see what work has been
accomplished since | have been on vacation the last few weeks. The major items of note that need to be
addressed by ABFJV, SDI, and Conco are the following:

1.)Providing access to survey the drilled holes in the E2 cap beam for the S1/S2 Shear Key retrofit.

2.) Ensure that the concrete dust from chipping, bushing, drilling, and cleaning has not disturbed the pre-
lubricated steel surfaces of the Bearings and Shear Keys. Prior to taking vacation | had to inform ABFJV
engineer Eric Blue to inform the Conco foreman to put a protective barrier between the Upper and lower
housings of the S1/S2 Shear keys to prevent dust from getting on the spherical component of lower
housing stub. See photo below for more details and additional comments.

It should be noted that Brian Wolcott is tracking the labor, equipment, and work progress of Conco, IPMC,
and ABFJV. As of right now Pamela is responsible for all of the rebar work and | will be looking at the PT
duct profiles and stressing operations.

It should also be noted that | informed pertinent Caltrans personnel before leaving for vacation to repair
the pipe sleeve connection for the Cable tie down HDPE protective pipes at the W2 cap beam. The friction
connection has failed due to the daily thermal cycles of the bridge pushing the W2 cap beam west
approximately more than linch during a sunny day. See photo below for more details.

Attachment

I’h‘h] 5
ddrRptbyBiditem Page1of 3

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 849  Date: 11-Jun-2013  Tuesday

Harris Salinas ironworkers placing rebar for the E-Line barriers at the

; The E-Line OBG at the W2 cap beam interface looking east prior to
W2 cap beam looking south.

AC epoxy overlay operations.
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Conco laborers seen drilling and cleaning rebar dowel holes on the Beveled portions of the S1 Shear Key on the east side of the lower
west face of the S1 (W-Line) Shear Key retrofit. housing. This work is being performed by In Place Machining

Company of WI.

|

Cable tie down HDPE protective pipe where the connection failed and Bottom of the W2 cap beam seen from below looking west after the
has not yet been fixed since being found in May. removal of the suspended working platforms.
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Job Name: 04-0120F4  |nspector Name Bruce, Matt Diary #: 849  Date: 11-Jun-2013  Tuesday

Concrete dust seen on the B2 Bearing pin north stub which needs to
be cleaned to ensure free movement of the intended lubricated steel
surface.

The SAS looking west on the E-Line OBG prior to AC epoxy paving
operations.
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